
Minutes of the Little Compton School Building Committee

                      Sub-Committee on Site Development

                                   December 22, 2009

				         Town Hall

I. Call to Order:  The Meeting of the LCSBC Sub-Committee on Site

Development was called to order by Tom Allder at 7:00 p.m. at The

Town Hall.  A quorum was present.

	Members Present:  BG Shanklin, Lynn Brousseau-Lebreux, 	Margaret

Manning, Dave MacGregor, Mike Steers, Tom 	Allder

	Members Absent: None

II.  Approval of Minutes:  No previous minutes to approve.

III.  Discussion Items:  There was discussion of the project timeline,

moving forward to the Stage II submittal.  It was indicated that Site

evaluation and subsequent selection was the next crucial step in the

process, and that an eventual vote would be taken by the Full

Committee deciding location.

BG Shanklin reiterated that a full Site Survey would have to be done

on the entire property.  This had not been present in any of the

previous construction drawings.    There were two drawings



submitted detailing the overall Site Plan for the Septic Repair done in

2006.  It was noted that the  drawings did not include the Peckham

Lot.  There were also floor plans submitted from the 1990 renovation. 

There was time spent reviewing these plans, identifying the previous

stages of construction.

There was discussion regarding the various building options that the

Facilities Needs Committee considered.  Discussion initially focused

on Option #1, which looked at any parcel of land within the one

square mile area.  It was stated that the additional costs of land

acquisition, a new septic, and infrastructure would unlikely be

reimbursed by the State as part of the project.  It was the thought by

Dave MacGregor and Tom Allder, former Facilities Committee

members, that the incorporating the original 1929 Building into the

new design would appeal to residents who had been students to the

original school.  Margaret Manning indicated that other sites off The

Commons may offer expanded educational resources, with greater

access to natural open spaces.

Discussion then centered around Option #2 in the Master Plan.  This

option considered developing the site directly to the West of the

existing school.  It was determined that the lack of a full Site Survey,

that had not previously  been completed, would be required to

adequately identify site potential and/or limitations.  It was thought

that an Environmental Impact Study may be required.  There was

thought that there were specific Deed restrictions on Lot#11 - “The



Peckham Lot”.  Mike Steers volunteered to research the Deed on

Lot#11.  

  There was general discussion regarding the Campus Option #3. 

Again, lack of a Site Survey prohibited lengthy debate over this

option.

The Traffic on Pikes Peak, and the parking situation at or around The

School was noted.  There was agreement that the overall situation

was unsafe.  Margaret Manning questioned what our parking needs

were.  Mike Steers offered to see if there were any local requirements.

 Tom Allder offered to speak to Chief Wordell regarding the RIDOT

Traffic Study that had been completed in 2006.

The property East of the existing school, which includes the existing

basketball court and Town Maintenance building, and the former

Police Station.  It was thought that the Historic significance of the

structures might prevent alternate use of the property.  It was

recognized that removal of the newly refurbished basketball courts

might be a contested option.

Option #4 was considered, and it was noted that the conceptual

drawing showed the front of the school directly on the edge of the

street, and that its placement would have to be addressed.



IV.  Next Meeting:  It was decided that the next meeting would be on

12/30 at 8:30a.m.

V.  Adjourn:  On a  motion to by Tom Allder, and seconded by BG

Shanklin, it was voted to adjourn.

Respectfully submitted by Tom Allder


